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March 6, 1975

Jerry Cox

Department of Public Health
Public Safety Building
Seattle, Washington 98104

Dear Mr. Cox:

With regard to our conversation concerning this company's efforts to
hook-up to Water District 104 Sewer System and at the same time satisfy the
Health Department and Department of Ecology regulations, the following
actions are being taken. '

SANITARY WASTES:

Presently we are using septic tanks. No physical work has been started to im-
plement sewer connection, but we anticipate letting contracts for the required
lines by March 12, 1975. Work could reasonably be expected to be complete

by the end of March or early April.

INDYSTRIAL WASTES:
Presently we are designing a system to allow 21l industrial wastes to be treated
and reused or expelled into the sewer. Several major steps must be accomplished

before such a system will be operational.

First, design work must be finalized (it is now 80 percent complete).
This should be finished by about March 10, 1975.

Secondly, the plan must be approved by Weter District 104 and their con-
sulting engineers. Hopefully this phase can be completed by March 17, 1975.

Equipment must be ordered and contracts let to incorporate the system.

Some of this work is being done now, some must await the water district's
approval. Delivery time on some equipment is anticipated to be as long as
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five weeks, and adding a weak for hook-up gives aa:"In-Operation" date of
about April 28, 1975. -

In summary, work on implementing a satisfactory sewage plan is fully
underway. Dates of April Ist for sanitary waste and May lst for industrial
waste hook-up are anticipated, and these with our full effort to expedite
entry into the system.

Sincerely,

Dorald Jenkjds
President
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